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VIA ELECTRONIC MAIL 

Mr. Gary Miller 
Superfund Division, Region 6 (6SF-AP) 
Arkansas~Texas Section 
US.  Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas. Texas 75202-2733 

Re: February 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as 
Respondents in the UAO). As discussed in our telephone conversation on August 2,2005, 
monthly status reports for a given month will be submitted by the 15" of the following month as 
required in Paragraph 53 of the UAO, rather than by the 10'' of the following month as indicated 
in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the 
topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

Submittal of Final RI/FS Work Plan (SOW Paragraph 18) -meeting held with 
EPA, TCEQ and natural resource trustees on February 8,2006 to discuss 
comments and proposed responses regarding the Draft RI/FS Work Plan 
(comments were received on January 24,2006), follow-up meeting held witb 
TCEQ on February 15. 
Submittal of Final RI@S SAP (SOW Paragraph 26) -meeting held with EPA, 
TCEQ and natural resource trustees on February 8,2006 to discuss comments 
and proposed responses regarding the Draft RI/FS SAP (comments were received 
on January 24,2006), follow-up meeting held with TCEQ on February 15. 
Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) and west 
of the Site (relative to Site property south of Marlin Avenue) (UAO Paragraph 
72) -ongoing discussion witb owners of properties for which access is needed. 
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2. Results of samplinp tests, modeline and all other data (inchdine raw data) received 
or generated bv or on behalf of Respondents during the previous month -No data 
were received or generated during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relatine to the promess of work - The following actions are planned for 
the next two months: 

Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) and west 
of the Site (relative to Site properly south of Marlin Avenue) (UAO Paragraph 
72) -to be completed by March 31,2006 (per January 30,2006 extension 
request). 
Submittal of Final RIES Work Plan (SOW Paragraph 18) -to be submitted by 
March 15,2006 @er February 10,2006 extension request). 
Submittal of Final RVFS SAP (SOW Paragraph 26) -to be submitted by March 
15,2006 (per February 10,2006 extension request). 

4. Information regarding percentaee of completion. all delavs encountered or 
anticipated that mav affect the future schedule for completion of the work required, 
and efforts made to mitigate those delavs or anticipated delavs -The scope of 
activities to be performed as part of the RI/FS is described in the RUFS Work Plan. 
Until that work plan has been approved by EPA, it is not possible to estimate a 
percentage completion for the project. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR BEHLING &WHEELER, LLC 
i 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Brent Murray - Sequa Corporation 
Mr. Rob Rouse - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Moms III -Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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